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On 2 June 1952 5| | the Drewitz construction project was classified
as a first prioriZy mroject, On 21 June, the first shipment, with the sections of new
wooden temporary building arrived at the field. Rails were deliversd from Unternellen~
born, 411 the sub~surface construction work at te field were roferred to as Object
III2-1007, The rumway to be constructed at the field was to be 80 x 3,000 meters,
Negotiations were under way to extond the rumvay over 3,000 moters, & strip of 1,000
meters of the castern section of the rumay was graded, Another 1,200-nmatar strip o5x1-
was cleared of woods, On 15 July, preparations were couploted for concreting the
first 1,000=neter strip where work was to begin between 25 and 30 July. ‘he target
date for the completion of the Tugway was fixed on 31 October 1952, However, [ |
[ __|this date eould not be kept becauso of g
shortage of workers, Fecause of Uho lack of workers work could only be done in one
shift, The construction of s wooden fenca, 2.5 meters high, was starteq around the
fisld, ‘he poles were to be of co;}crete except for thse in the extension of tho
runway which were to be of wood. he narrow-gauge railroad 1inc which extends from
the Grabkow gtation ©o the construction yard south of the ronway was to be completed
by 20 July. This date could probably be met. Four new low wooden buildings for the
laborers werc baing erected in the old cantonment, In mid=July, the following
machines were available at the field: 10 stean loconotives, 3 Diogel lecorwtives for
ficld railways, 17 km of rails for fiold railmays, 7 lepulus type mixing riachinos
with a eapacity of %00 liters, ami i stoam rams,

The above=ground workings were reforred to as Object Ia=100T7. Construction work /
started on a cantonnent about 2 ¥m east of Jaenscimalde, where the laborors engagred

in above~ground construction were o be quartcred. - total of 18 barraciks, 1 25X1
temporary building for the construction staf? and another temporary building for
welfare purposes were to be built, Four low wooden buildings were under construction
thore, & finlg railwsy was beinz laid from the Grabkow block®station to this
cantennent, Upon completion of the barracks in about Septenmber 1952 construction work
was to start on throo=story hrick buildings to be used as Quarters for Soviet Air 25X1
Force soldiors, A total of 1,800 workers were required for both construction projects
by late July, In nid-July, 630 workers ware employed there, Ivery Tuesday, a briefing
was held for the construction gstaff, \ 1 1
T i -

An aireraft plant was seheduled to be built in 1953, about 2 km southeast of the 18
low wooden buildings. & standard gauge spur track was to be laid Crom the Grabkow
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block station to the projected hangars and barracks of this olant. Yhe 1ine was

cleared of weods and the material for the track was already available, Further

construction material including 2,500,000 stones were expacted to arrive soon.
25X1 In mid-July 1952, surveying work started for the aircraft plant, i

[ ]k | |a spur track was laid betweon Kerkwitz and 25X1

walde passing the (rabkow block station. Bricks and prefatiricated houses

25X1 were piled up along the spur track west of Grabkow station, sbout 350 metors south
of the line, therc were two derricks near whi ns werc observed,
25X1 | the spur track extended
25X Uretiives airileld, where improvement work was allegedly wder ways )
|:| S« In early July, |Jahn (fnu) was charged with the supervision
25X1 of construction Work porformad by the Dresden Dawunion at Jdroewitz and Jelzow

airfields, The local supervisor in Drewitz was Zoennchen (fnu) and in Jelzow,
Horn (fnu), Zoenuchen had been construction suserintendent in .elzow wibil work  25X1
started in Drowitz. s desuty was lorn, wu¢

25X1 o Comment , The reported aircraft plant will prohably be a laroe repair shopn i‘ozg R
et bomber units stationed in the Soviet Zone of Gormany.
25X1  #x Comeent, The report is believed to be correct ] " |
25X1 L According
s X <ts airiield will be provided with the longest conerete

ruway in the “oviet dJone of Germany and, thus, it will be suitable for very large
aireralt, Noteworthy is the fact that this construction project was surrounded vy a
board fance bLefore work started there, This indicates that the Russians conbinuously
incredse their sccurity measures at the airfields,
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